
Time Line for Revision of Computer Monitor Specification 
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EPA to distribute first draft of specification to 
industry and other stakeholders 

♦ 18          

EPA to meet with industry in San Francisco to 
discuss first draft of specification 

♦ 29          

EPA to work with Test Method Development 
Committee to refine test method 

 20      24        

EPA to work with interested manufacturers on 
non-energy aspects of specification 

 20     15       

EPA to work with ITI and interested 
manufacturers on product labeling ideas and 
other aspects of Partnership Agreement 

 20     15       

Prior to EU meeting, EPA to update the draft 
specification per feedback received to date 

 ♦ 20-24         

EPA to meet with EU representatives in Nice, 
France to present and discuss draft monitor 
specification 

 ♦ 27-31         

EU to send comments to EPA and EPA to 
review them 

        01      15 

Industry to meter current models based on 
refined test method 

        25      15 

Final day for industry to submit test data to 
EPA 

         ♦ 15 

EPA to analyze data and prepare draft two of 
the specification 

        16      04 

EPA to confer with TCO during the 
preparation of draft two 

        16      04 

EPA to distribute second draft of specification 
to industry and other stakeholders 

         ♦ 05 

Industry and EU to send comments to EPA 
and EPA to review them 

        06      09 

EPA to prepare final specification      10        29        
EPA to distribute final specification to 
industry and other stakeholders 

         ♦ 30 

EPA to work with industry to identify 
potential venues to announce/promote new 
specification. Prepare announcement, etc. 

      01        

Interested manufacturers sign Partnership 
Agreement 

      01        

Tentative effective date of specification          ♦ 01 
 


